

Table of Contents (2011 Edition)

| | |
|---|-----------|
| EXAM FORMAT | 4 |
| ABOUT THIS BOOK | 4 |
| EXAM TOPICS | 5 |
| EXAM REGISTRATION CONTACTS | 5 |
| STUDY PSYCHOLOGY & EXAM TACTICS | 6 |
| <i>PROJECT MANAGEMENT</i> | 6 |
| PROJECT MANAGEMENT DEFINED | 6 |
| THE PRINCE2 FRAMEWORK | 8 |
| PROJECT MANAGER AND THE STAKEHOLDERS | 13 |
| TYPICAL PROJECT MANAGER RESPONSIBILITIES | 17 |
| PROJECT DOCUMENTATION | 19 |
| MAJOR PRINCE2 PROJECT STAGES | 21 |
| SU..... | 25 |
| PL | 26 |
| IP | 27 |
| DP..... | 27 |
| CS..... | 28 |
| MP..... | 28 |
| SB..... | 29 |
| CP..... | 30 |
| END STAGE ASSESSMENT..... | 31 |
| POST PROJECT REVIEW | 31 |
| THE EARLIER STAGES OF YOUR PROJECT..... | 32 |
| PROJECT SCOPE MANAGEMENT | 34 |
| THE PROJECT PLAN | 34 |
| WBS | 35 |
| PROJECT COORDINATION | 37 |
| PROJECT CONTROL..... | 37 |
| INTEGRATED CHANGE CONTROL | 38 |
| SCOPE CHANGE CONTROL..... | 38 |
| TIME CONTROL..... | 38 |
| PROJECT TIME MANAGEMENT | 39 |
| COST CONTROL | 40 |
| QUALITY CONTROL..... | 40 |

| | |
|--|-----------|
| CLOSING PROCESSES | 40 |
| <u>RISK MANAGEMENT</u> | 42 |
| RISK MANAGEMENT DEFINED | 43 |
| THE RISK MANAGEMENT STEPS | 43 |
| RISK MANAGEMENT AND THE PROJECT MANAGER | 44 |
| BCP DEFINED | 45 |
| BCP vs BPCP vs DRP | 45 |
| BCP PHASES..... | 46 |
| THE RISK ASSESSMENT FLOW..... | 47 |
| RISK VS THREAT AND VULNERABILITY | 48 |
| IDENTIFYING RISKS | 49 |
| LOSS CALCULATIONS | 50 |
| BUSINESS IMPACT ANALYSIS DEFINED..... | 51 |
| <u>CHANGE AND COMMUNICATION MANAGEMENT</u> | 51 |
| DEFINING CHANGE MANAGEMENT..... | 51 |
| THE IMPORTANCE OF COMMUNICATION STRATEGIES IN CHANGE MANAGEMENT..... | 52 |
| CHANGE MANAGEMENT STRATEGIES | 53 |
| COMMUNICATION MANAGEMENT..... | 55 |
| VERTICAL COMMUNICATION | 56 |
| HORIZONTAL COMMUNICATION | 56 |
| DIAGONAL COMMUNICATION..... | 57 |
| CIRCULAR COMMUNICATION | 57 |
| COMMUNICATION BARRIERS | 57 |
| <u>QUALITY MANAGEMENT</u> | 58 |
| QUALITY ASSURANCE, CONTROL AND MANAGEMENT..... | 58 |
| TQM | 59 |
| SIX SIGMA..... | 59 |
| STATISTICAL PROCESS CONTROL | 60 |
| CONTROL CHARTS | 60 |
| QUALITY STANDARDS | 61 |
| QUALITY IN PRINCE 2..... | 62 |
| QUALITY REVIEW | 63 |
| <u>PROCUREMENT MANAGEMENT</u> | 64 |
| QUOTATIONS AND TENDERS | 64 |
| BUSINESS CONTRACTING | 66 |

| | |
|--|------------------|
| CONTRACT ADMINISTRATION | 69 |
| VENDOR MANAGEMENT | 70 |
| <u>BUDGET MANAGEMENT</u> | <u>73</u> |
| BUDGET DEVELOPMENT STRATEGY | 74 |
| COVERAGE | 74 |
| BUDGET VARIANCES..... | 75 |
| STANDARD COSTING..... | 76 |
| SLACK..... | 76 |
| <u>COST MANAGEMENT.....</u> | <u>77</u> |
| STANDARD COSTING..... | 77 |
| DIRECT COST VS INDIRECT COST..... | 79 |
| ACTIVITY-BASED COSTING | 79 |
| LCC | 81 |
| THROUGHPUT ACCOUNTING..... | 81 |
| COST BEHAVIOR | 82 |
| COST ESTIMATION..... | 83 |
| COST CONTINGENCY | 86 |
| COST VOLUME PROFIT ANALYSIS..... | 87 |
| PERFORMANCE MEASUREMENT AND ROI..... | 89 |
| PERFORMANCE MEASUREMENT AND BENCHMARKING..... | 89 |
| CAPITAL BUDGETING AND INVESTMENT EVALUATION METHODS..... | 90 |
| NPV | 91 |
| IRR | 91 |
| THE RELEVANT CONCEPTS..... | 92 |
| <u>EXAMREADINESS PRACTICE QUESTIONS</u> | <u>97</u> |
| CONTENT UPDATE | 131 |

ExamREVIEW is an independent content developer not associated/affiliated with the certification vendor of the PRINCE2 exam. This certification exam is the trademark of the corresponding certification vendor. We at ExamREVIEW develop study material entirely on our own without official endorsement of any kind. And very importantly, absolutely NO braindumps!